Gym management System

Lif & lift Gym				Project	t Starts:	10/19/2020																	
				,		10/10/2020	10/19/20	120	10/26/2020	11/2/	2020	11/9/2020	1	11/16/2020	11/2	3/2020	11/30/2020		12/7/2020	12	/14/2020	12/21/2	2020 12/28/2020
							19 20 21 22 23 24											7 8 9 1					
TASK	Assigned To Progress		START	DAY	END		MTWTFS																
Requirements Gathering																							
Gathering function and nonfunction requirements	100.00%		10/19/2020	5	10/24/2020																		
Prepare the SRS Document	100.00%		10/25/2020	5	10/30/2020																		
Requrement Analysis																							
Identify project scope,goal,objective	100.00%		10/31/2020	1	11/01/2020																		
Identify user population	30.00%		11/02/2020	1	11/03/2020																		
Prepare feasibility report	30.00%		11/04/2020	1	11/05/2020																		
Prepare risk list	30.00%		11/06/2020	1	11/07/2020																		
Prepare Gantt chart	80.00%		11/08/2020	2	11/10/2020																		
Analyze project critical path	50.00%		11/11/2020	1	11/12/2020																		
Design																							
Project design document	100.00%		11/13/2020	1	11/14/2020																		
Architectural design	100.00%		11/15/2020	1	11/16/2020																		
Prepare GUI Design	100.00%		11/17/2020	1	11/18/2020																		
Design UML Diagrams	100.00%		11/19/2020	5	11/24/2020																		
Database schema	100.00%		11/25/2020	2	11/27/2020																		
Design Data Model(ERD) Architectural design	100.00%		11/28/2020	2	11/30/2020																		
Development																							
Converting front end design into application	0.00%		12/01/2020	5	12/06/2020																		
Server side coding	0.00%		12/07/2020	5	12/12/2020																		
Client side coding	0.00%		12/13/2020	5	12/18/2020																		
Testing																							
Create test scenario	0.00%		12/19/2020	3	12/22/2020																		
Perform different type of testing	0.00%		12/23/2020	4	12/27/2020																		
Prepare testing document	0.00%		12/28/2020	4	01/01/2021																		
Deployment																							
Converting coded application to deployable form	0.00%		01/02/2021	1	01/03/2021				•	•							•			, and the second			
Prepare system manual	0.00%		01/04/2021	1	01/05/2021																		